Franklin County Master Plan

Franklin County Capital Plan Summary

6/20/2007

Project Type Current Franklin County CIP Future CIP
2007 2008 2009 2010 Subtotal Subtotal
Master Plan Projects $ 2,500,000 | $ 12,400,000 | $ 10,100,000 $ 25,000,000 || $ 17,368,900 $ 17,368,900
HOJ Renovation $ 4,840,000 $ 25,000,000 | $ 29,840,000 || $ 24,649,700 | $ 19,281,200 | $ 43,930,900
Totals $ 2,500,000 | $ 17,240,000 | $ 10,100,000 | $ 25,000,000 [ $ 54,840,000 || $ 42,018,600 | $ 19,281,200 [ $ 61,299,800
Proposed Master Plan Projects Proposed Allocation of Current CIP Future Projects
2007 2008 2009 2010 Subtotal Subtotal
Group A Projects
1 New underground parking $ - $ - $ - $ - $ - $ - $ - $ -
2 Tunnel(s) $ 948,840 | $ 6,958,160 | $ - $ - $ 7,907,000 1| $ - $ - $ -
3 Undercroft - tunnel tie-in $ 32,184 | $ 265,816 | $ - $ - $ 298,000 || $ - $ - $ -
4  Entry pavilion & connector $ 623,040 [$ 4,568,960 | $ - $ - $ 5,192,000 || $ - $ - $ -
5 Ben Franklin Plaza $ 363,000 % 2,662,000 (% - $ - $ 3,025,000 (] $ - $ - $ -
6 Streetscape $ 36,240 | $ 265,760 | $ - $ - $ 302,000 || $ - $ - $ -
7 Temp. entry for Muni $ - $ - $ - $ - $ - $ - $ - $ -
8 Security infrastructure $ - $ - $ 91,680.00 % 672,320 | $ 764,000 || $ - $ - $ -
9 Way-finding $ 91,680 | $ 672,320 | $ - $ - $ 764,000 || $ - $ - $ -
10 Undercroft - Loading dock/parking $ - $ - $ 193,080.00 [ $ 1,415,920 ($ 1,609,000 || $ - $ - $ -
11 Sally-port $ - $ - $ 193,080.00 ($ 1,415920|$% 1,609,000 (]| $ - $ - $ -
$ 2,094,984 | $ 15,393,016 | $ 477,840 | $ 3,504,160 | $ 21,470,000 |1 $ - $ - $ -
Group B Projects $ - $ - $ - $ - $ - $ - $ - $ -
1 Temp. space for Law Lib. in Muni. $ - $ 54,480 | $ 399,520 | $ - $ 454,000 || $ - $ - $ -
2 HOJ Hazmat $ - $ 898,800 [ $ 6,591,200 | $ - $ 7,490,000 ]| $ - $ - $ -
3 Mech. upgrade in HOJ (piping) $ - $ 165,000 [ $ 1,210,000 | $ - $ 1,375,000(] % - $ - $ -
4 HOJ Exterior skin/shell renovation $ - $ 911,280.00($ 6,682,720 $ 7,594,000 || $ - $ - $ -
5 HOJ Building core renovation $ - $ - $ - $ 3,215760|$ 3,215,760 || $ 23,582,240 | $ - $ 23,582,240
$ - $ 1,118,280 |$ 9,112,000 $ 9,898,480 | $ 20,128,760 |1 $ 23,582,240 | $ - $ 23,582,240
Group C Projects
1 HOJ Tenant Fit-out (6 floors) $ - $ - $ - $ 1,348,200 ($ 1,348,200|| $ - $ 9,886,800 |$ 9,886,800
2 HOJ Tenant Fit-out $ - $ - $ - $ 1,073,400 % 1,073,400]] $ - $ 7,871600|% 7,871,600
$ - $ - $ - $ 2,421600($ 2,421,600]]$ - $ 17,758,400 | $ 17,758,400
Group D Projects
1 FCCH - Mezzanine over PFM $ - $ - $ 480,960 | $ 3,527,040 |$ 4,008,000 (] $ - $ - $ -
2 FCCH - floor over monumental stair $ - $ - $ 46,680 | $ 342320 | $ 389,000 || $ - $ - $ -
3 New Auditorium $ - $ - $ - $ 474,480 | $ 474,480 || $ 3,479,520 | $ - $ 3,479,520
4 FCCH - Mezzanine over old aud. $ - $ - $ 255,360 [ $ 1,872,640 | $ 2,128,000 || $ - $ - $ -
5 FCCH - New use in old aud. $ - $ - $ 99,000 | $ 726,000 | $ 825,000 || $ - $ - $ -
6 FCCH - reorient elevator access $ - $ - $ 38,760 | $ 284,240 | $ 323,000 || $ - $ - $ -
7 Renovate west portion of concourse $ - $ - $ 96,660 | $ 708,400 | $ 805,060 || $ - $ - $ -
8 FCCH - Renovate floor 4-6 $ - $ - $ - $ 609,000 | $ 609,000 |1 $ 4,466,000 | $ - $ 4,466,000
9 Renovate east portion of concourse $ - $ - $ - $ 1,187,000 $ 1,187,000|] $ - $ - $ -
$ - $ - $ 1,017,420 $ 9,731,120 [ $ 10,748,540 || $ 7,945,520 | $ - $ 7,945,520
2007 2008 2009 2010 Sub-Total 2011 2012 Sub-Total

|[Estimated Totals By Year

| $ 2,094,984 [ $ 16,511,296 | $

10,607,260 | $ 25,555,360 [ $ 54,768,900 | [ $ 31,527,760 [ $ 17,758,400 $ 49,286,160 |

Estimated Total of Master Plan Projects (Including HOJ renovation)

| $ 104,055,060 |

Notes / Assumptions:

1) Not all projects identfied in the Master plan have
been adopted by the Franklin County.

2) Estimates assume that major portions of the
complex will be occupied during construction.




MILES=McCLELLAN

CONSTRUCTION & DEVELOPMENT

Franklin County Master Plan Estimated Estimated Estimated Const'n
8/2/2007 Comments Soft Costs Hard Costs Total Costs (Months) Start Comp
Legend
Planning
Bidding & Awarding of Construction Contracts
Construction
Occupancy
New FCCH Building
Construction & Commissioning Sep Estimate Sep Estimate 29 8/1/07 12/31/09
Occupancy 3 1/1/10 3/31/10
Group A Projects - Concourse Connector
1  Undercroft Renovation - create UG parking adjacent to the ex jail building This project will not be implemented at this time
2 Tunnel for Staff/Public, Detainees, & Utilities (from PL north of Mound St) $1,582,000 $6,325,000 $7,907,000 12 10/1/08 9/30/09
3 Undercroft Renn. - tie the tunnel into the HOJ bsmt $60,000 $238,000 $298,000 3 5/1/09 7/31/09
4 Entry pavilion & connecting structure to Concourse $1,039,000 $4,153,000 $5,192,000 12 1/1/09 12/31/09
5 Redevelopment of Ben Franklin Plaza $605,000 $2,420,000 $3,025,000 6 7/1/09 12/31/09
6  Streetscape improvements along the south side of Mound $60,000 $242,000 $302,000 9/1/09 11/30/09
7  Create a temporary entry to Muni from the Concourse as req'd This project will not be implemented at this time
8  Security revisions in the Concourse $153,000 $611,000 $764,000 3 10/1/09 12/31/09
9  Way-finding & IT upgrades in the Concourse $153,000 $611,000 $764,000] 3 10/1/09 12/31/09
10  Undercroft Renn. - loading dock & parking area consolidation $322,000 $1,287,000 $1,609,000 9 2/1/11 10/31/11
11  Security improvements at the Jail Sally-port $322,000 $1,287,000 $1,609,000 9 2/1/11 10/31/11
Close the High St entry & dismantle the security checkpoint By PFM NIC NIC 1 4/1/10 4/30/10
Group A Subtotals $4,296,000 $17,174,000 $21,470,000
Group B Projects - HOJ Core, Shell, & Infrastructure Renovation
1 HOJ - Create temp'y space for the Law Library in the 6th floor of Muni $91,000 $363,000 $454,000] 3 10/1/09 12/31/09
2 HOJ - Hazardous Materials Abatement $1,498,000 $5,992,000 $7,490,000 6 4/1/10 9/30/10
3 HOJ - Chilled Water 'Loop' Piping $275,000 $1,100,000 $1,375,000 6 7/1/09 12/31/09
4 HOJ - Renovate the Exterior Envelope of the Building Weather Dependent $1,519,000 $6,075,000 $7,594,000 10 2/1/11 11/30/11
5 HOJ - Infrastructure, Core, Basement, and 11th Floor Renovation $5,360,000 $21,438,000 $26,798,000] 12 5/1/11 4/30/12
Group B Subtotals $8,743,000 $34,968,000 $43,711,000
Group C Projects - HOJ Tenant Fit-out
1 HOJ - Tenant fit-out of six floors $2,247,000 $8,988,000 $11,235,000 12 4/1/11 12/31/11
2 HOJ - Tenant fit-out of 4 floors $1,789,000 $7,156,000 $8,945,000 10 1/1/12 6/30/12
Group C Subtotals $4,036,000 $16,144,000 $20,180,000
Group D Projects - Renovations in the existing FCCH Building
1 FCCH - Mezzanine construction between floors 2 and 3 Above PFM area $802,000 $3,206,000 $4,008,000 12 5/1/10 4/30/11
2 FCCH - Construct new floor over the closed monumental stairwell At Front St. $78,000 $311,000 $389,000 3 5/1/10 7/31/10
3 FCCH - Create a new Auditorium at the location of the High St entry $791,000 $3,163,000 $3,954,000 12 5/1/10 4/30/11
4 FCCH - Construct New Mezzanine over the Existing Auditorium $426,000 $1,702,000 $2,128,000 9 6/1/11 2/28/12
5 FCCH - Renovate existing Auditorium for Clerk of Domestic & Juvenile Court $165,000 $660,000 $825,000 4 12/1/11 3/31/12
6 FCCH - Reorient Access to the Elevator Banks in the existing FCCH $65,000 $258,000 $323,000 4 5/1/10 8/31/10
7 FCCH - Renovate the west portion of the 2nd floor Concourse area $161,000 $644,000 $805,000 4 5/1/10 8/31/10
8 FCCH - Renovate floors 4-6 to provide add'l Courtrooms to the Lower Tower $1,015,000 $4,060,000 $5,075,000 9 4/1/12 12/31/12
9 FCCH - Renovate the east portion of the 2nd floor Concourse area Must do in halves $238,000 $949,000 $1,187,000 12 5/1/10 4/30/11
Group D Subtotals $3,741,000 $14,953,000 $18,694,000
Cash Flow Schedule
Totals - All Projects - Cash Flow Schedule $20,816,000 $83,239,000 $104,055,000
Annual Cash Demands
Totals - All Projects - Encumbrance Schedule $20,816,000 $83,239,000 $104,055,000 Annual Encumbrance Schedule
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CONSTRUCTION & DEVELOPMENT

Franklin County Master Plan 2007 2008 2009 2010
After 2010
8/2/2007 J|F|M|A|M|J|J|A|S|O|N|D J|F|M|A|M|J|J|A|S|O|N|D J|F|M|A|M|J|J|A|S|O|N|D J|F|M|A|M|J|J|A|S|O|N|D
Legend
Construction
Occupancy
New FCCH Building
Construction & Commissioning
Occupancy
Group A Projects - Concourse Connector
1  Undercroft Renovation - create UG parking adjacent to the ex jail building
2 Tunnel for Staff/Public, Detainees, & Utilities (from PL north of Mound St) 527 | 527 | 527 527 | 527 | 527 | 527 527 527 527 527 | 528 |
3 Undercroft Renn. - tie the tunnel into the HOJ bsmt 79 79 80
4 Entry pavilion & connecting structure to Concourse 346 | 346 | 346 | 346 | 346 | 346 | 346 | 346 | 346 | 346 | 346 | 347
5 Redevelopment of Ben Franklin Plaza 345 | 345 | 345 | 345 | 345 | 345 | 350
6  Streetscape improvements along the south side of Mound 80 80 82
7  Create a temporary entry to Muni from the Concourse as req'd
8  Security revisions in the Concourse 203 | 203 | 205
9  Way-finding & IT upgrades in the Concourse 203 | 203 [ 205
10  Undercroft Renn. - loading dock & parking area consolidation 1323
11  Security improvements at the Jail Sally-port 1323
Close the High St entry & dismantle the security checkpoint
Group A Subtotals
Group B Projects - HOJ Core, Shell, & Infrastructure Renovation
1 HOJ - Create temp'y space for the Law Library in the 6th floor of Muni 120
2 HOJ - Hazardous Materials Abatement 1000 | 1000 | 1000 | 1000 | 1000 | 992 |
3 HOJ - Chilled Water 'Loop' Piping
4 HOJ - Renovate the Exterior Envelope of the Building 6242
5 HOJ - Infrastructure, Core, Basement, and 11th Floor Renovation 23222
Group B Subtotals
Group C Projects - HOJ Tenant Fit-out
1 HOJ - Tenant fit-out of six floors 10674
2 HOJ - Tenant fit-out of 4 floors 8945
Group C Subtotals
Group D Projects - Renovations in the existing FCCH Building
1  FCCH - Mezzanine construction between floors 2 and 3 3372
2 FCCH - Construct new floor over the closed monumental stairwell 329
3 FCCH - Create a new Auditorium at the location of the High St entry 3318
4 FCCH - Construct New Mezzanine over the Existing Auditorium 1792
5 FCCH - Renovate existing Auditorium for Clerk of Domestic & Juvenile Court 693
6  FCCH - Reorient Access to the Elevator Banks in the existing FCCH 275
7  FCCH - Renovate the west portion of the 2nd floor Concourse area 673
8  FCCH - Renovate floors 4-6 to provide add'l Courtrooms to the Lower Tower 4271
9  FCCH - Renovate the east portion of the 2nd floor Concourse area 995
Group D Subtotals
. 0 | 0 | 0 | 0 | 0 | 0 | 0 | 248 | 248 | 248 | 248 | 248 248 | 248 | 248 | 248 | 248 | 248 | 256 | 256 | 259 | 574 | 574 | 574 920 | 920 | 920 | 935 | 1014 | 1364 | 1496 | 1416 | 1498 | 1730 | 1732 | 1665 | 498 | 550 | 548 | 1300 | 1916 | 1916 | 1916 | 1916 | 1908 | 1103 | 1103 | 1103
Totals - All Projects - Cash Flow Schedule $67,447,000
$1,240,000 $3,981,000 $15,610,000 $15,777,000
Totals - All Projects - Encumbrance Schedule $2,500,000 $17,240,000 $10,100,000 $25,000,000 $49,215,000




